



DeSyn Lab

2021 August Monthly Report



<https://github.com/DeSyn-Lab/>



gm@desyn.io



www.desyn.io

Working Task

➤ Product Design

2021 June 22th – 2021 June 30th

DeSyn Product Design • Medium • Done

2021 July 1st – 2021 July 10th

DeSyn UI Design • Medium • Done

➤ Smart Contract

2021 August 2nd – 2021 August 12th

DeSyn Liquidity Pool Contract • High • Done

2021 August 13th – 2021 August 20th

DeSyn Trading Contract • High • Done

2021 September 2nd – 2021 September 10th

DeSyn Synthetic Asset Contract Integration • High • Ongoing

2021 September 13th – 2021 September 17th

DeSyn Cross Chain Contract • Medium • Planning

➤ Dapp Development

2021 August 24th – 2021 August 31

DeSyn Trading • High • Done

2021 August 26th – 2021 September 2nd

DeSyn Metamask Integration • High • Done

2021 September 6th – 2021 September 10th

DeSyn Profile • High • Ongoing

2021 September 13th – 2021 September 17th

DeSyn Pool Related • High • Planning

Based on current development schedule, we plan to launch testnet on Ethereum at the end of September, please follow our official account for detail updates.

DeSyn Improve Proposal

➤ DIP001, Automatic ETF Strategy

Plan to development automatic ETF strategy smart contract to help crypto KOLs and ETF/Portfolios creators to manage their asset

Others

➤ DeSyn Official website update

